
DRAFT MINUTES

			      LITTLE COMPTON SCHOOL BUILDING COMMITTEE

     Workshop

					     June 3, 2010, 5:00 pm

				       Wilbur McMahon School Library

Members Present:  Tom Allder, Bob Mushen, Beryl Borden, Dorie

Freeman, Principal Jim Gibney, Tom Arkins, Margaret Manning, Don

Gomez, Jake Talbot,  Mike Steers, John Osbourne, Micah Shapiro,

Ben Gauthier

Members Absent: Dave MacGregor, Lynn Brousseau- Lebreux, BG

Shanklin, Superintendent Harold Devine, Mark Rapp, Russ Racette

Representatives from the Architectural Firm of Durkee Brown

Viveiros  Werenfels were in attendance.  They were Doug Brown, Ed

Cifune, and Ashley Prester

The meeting was called to order by Chairman Tom Allder at 5:00 p.m. 

A quorum was present.

Public input was received.  Mr. Ralph Watson suggested that our

Committee should have in place a “Chief Financial Officer” to review

and analyze the budgetary process.  Mr. Watson suggested that a

budget review should occur at the outset of our project, and should

not be an afterthought to this process.  It was indicated to Mr. Watson



by Chairman Tom Allder that Ben Gauthier, a member of the town’s

budget committee would be acting in this capacity.  Mr. Gauthier was

not present at this point to either   confirm or deny this assertion.

A discussion the ensued regarding the following:

1.01 Establish Method of Communication and Points of Contact

Communications will be directed between Tom Allder and Doug

Brown/Ed Cifune at DBVW.  All schedules, agendas, etc. will be

emailed prior to the committee meetings.

1.02 Establish Building Committee Regular Standing Meetings

It was decided to establish a standing meeting at 5pm for the 2nd &

4th Wednesday of each month.  These meetings will be held as

“workshops”.  If there is any Building Committee Business that needs

to be conducted, this would  be held at 7:00pm.

1.03 Review Preliminary Project Schedule

- RIDE meeting next week.

- Teacher interviews slated for 6/15 & 6/16

- School Committee meeting on 6/9

- Teacher interviews are currently scheduled for 6/15 & 6/16.

A desire was expressed to include students in the interview process.

Mr. Gibney requested DBVW review the school workings first hand.

A request was made for DBVW to attend the 6/9 School Committee

Meeting.



Mr. Gibney requested DBVW attend a Teacher Workshop on 6/21 and

present the PowerPoint presentation that was given to the Building

Committee. It was indicated that this presentation would be a

shortened version of the original presentation to the Building

Committee during interviews.

1.04 Discuss RIDE Stage I Completion

&#61589;&#61472;Cross-Districting, Enrollment Projections, Asset

Protection Plan, Etc.

&#61589;&#61472;Meet with Dr. Devine & Mr.Gibney on 6/9

Bob M. informed everyone site stormwater testing will be conducted

by the Town next week. Water supply testing will occur after school

closes Test results will be made available to DBVW.  Superintendent

search is underway. Expect on board by 7/1/10.

Hazardous materials report from RIDOH should be provided to DBVW

for review by our consultant.

1.05 Identify Community Groups and Establish Meeting Dates/Times

Community workshops and method of engagement will be

determined.

Discussed including single sided 8 ½”x11” pull-out in Sakonnet

Times newspaper.



A short PowerPoint presentation should be developed to educate on

the existing conditions/problems.

1.06 Discuss Building Access for Now and During Summer

DBVW will coordinate with Mr. Gibney.

The next meeting was scheduled for June 23, at 5:00.

On a motion by Tom Arkins, an seconded by Mike Steers, it was

unanimously voted to adjourn at 6:50.

Respectfully submitted,

Tom Allder


